

● Ladder Internships - Weekly Deliverable Expectations Outline

Project Title: Building an MVP for Quantum-Safe EHRs

Overview:

This document outlines the expected deliverables for your 8-week internship. Each week, the team should achieve specific milestones to ensure the project stays on track. Please submit the final project pass-off 48 hours before the final meeting in Week 8 to allow managers adequate time to review and provide feedback.

As you work through your project, consider this experience as a way to emulate real work scenarios. Setting and meeting expectations for your weekly deliverables is a valuable opportunity to practice a proactive and responsible approach that will benefit you in your career. Use this document as a weekly check-in to ensure your project progresses according to these standards and aim to exceed these expectations.

Take full ownership of your tasks and don't hesitate to ask questions if you need clarity. Make the most of your manager meetings—these sessions are a great chance to share your progress, discuss next steps, and receive valuable insights. This is your opportunity to shine, so leverage the support available to you!

By following this outline and embracing these practices, you're not just completing a project—you're gaining experience that will help you excel in any professional setting. Enjoy the process and keep up the great work!

Week 1: Project Kickoff & Initial Planning

Objectives:

- Understand project scope and goals.
- Create a project timeline and set milestones.

Setup:

- Set up your development environment with the necessary tools, including Python, an IDE (Antigravity is recommended but online-only solutions like ~~Firebase Studio~~ can work.

Aside from Antigravity, **Claude Code (Claude Code on the Web)**, Cursor, Codex, or even VS Code with the cline.bot extension can work), access to a Linux environment (WSL2 and the Ubuntu app if on Windows 10/11), a GitHub/BitBucket account, and Gemini API key (or optionally other AI API key).

- If utilizing proprietary SuperSafe servers, data, or tools, sign an NDA (Non-Disclosure Agreement).

Deliverables:

- Project scope document.
- Initial project timeline draft.
- Email link to public GitHub/BitBucket repo.
 - Contains a README/LICENSE file at the least.

Manager's Notes from Meeting 1:

-
-

Week 2: Research & Requirements Gathering

Objectives:

- Conduct necessary research to inform the project.
- Follow-up to clarify requirements.
- Refine project plan.

Deliverables:

- Research summary.
 - Create a short presentation summarizing your understanding of the project goals and your learning from the week's research.
- Requirements document.
- Updated project timeline.

Manager's Notes from Meeting 2:

-
-

Week 3: Initial Design

Objectives:

- Develop initial pen-testing wireframe based on requirements.

Deliverables:

- Present your wireframe (with slides, ~10 minutes).
- Adjusted project timeline, if necessary.

Manager's Notes from Meeting 3:

-
-

Week 4: Design/Prototype Refinement**Objectives:**

- Refine design based on feedback
- Start developing a prototype.
- Begin preliminary testing or debugging.

Deliverables:

- Present on your prototype (slides ~10 minutes).
 - Document the steps you took to set up your prototype:
 - atomic git commits,
 - [if applicable] text document detailing
 - large-language model(s) used
 - prompts used.
 - Meta-prompts used.
 - If the prototype includes AI/ML, describe the algorithms used, and how you will evaluate performance.
 - Document your model development process, including data preprocessing steps and model training code.
-

Manager's Notes from Meeting 4:

-

Week 5: Mid-Project Review**Objectives:**

- Review project progress against initial goals.
- Identify any risks or obstacles.
- Adjust project plan as needed.

Deliverables:

- Present your modified project plan, highlighting obstacles (slides ~10 minutes)
- Updated project timeline.
- Action plan for remaining weeks.

Manager's Notes from Meeting 5:

-
-

Week 6: Development/Implementation**Objectives:**

- Work towards implementation of a deployable final product.
- Ensure all components are aligned with the project scope.

Deliverables:

- Present your implementation work (GitHub commit history summary ~10 minutes).
- Test cases.
- Initial deployment version.

Manager's Notes from Meeting 6:

-
-

Week 7: Final Testing & Refinement**Objectives:**

- Conduct thorough testing of the project deliverables.
- Finalize any remaining elements.

Deliverables:

- Testing report.
 - ~~• Present on what remains of project components to finalize (slides ~10 minutes).~~
 - **Preparation for final project pass-off - Provide a detailed slide deck on the project outcomes + potential next steps and avenues for your project! (Submit 12 hours before final meeting)**
-

Manager's Notes from Meeting 7:

-

Week 8: Final Meeting: Final Project Pass-Off (add your final meeting date here)

Objectives:

- Discuss project outcomes and any lessons learned.
- Final presentation - full internship (please include link to github repo in your slides)
- Official project closure - Here is the time to ask last questions to your manager!

Manager's Notes from Meeting 8: